

What are the next steps in the process?

July 2010:

Complete 8 public hearings



August 30, 2010:

End of public comment period



End 2010:

Recommend Preferred Alternative (26 sections)



Late 2011:

Complete Tier II Final EIS



Spring 2012:

Record of Decision



Right of way and construction dates will depend on funding with earliest right of way acquisition beginning in mid 2012

